

Agenda of the meeting (1st day)

November 8th, full day: Work Package reports

Each WP and task leaders will present the 2nd year outcomes and the plans for next year

- WP1-2: Management and communication (**IFREMER**)
- WP3: Training of data providers (**IODE** and **RBINS**)
- WP4: Communication and Dissemination (**ENEA** and **RBINS**)
- WP5: Metadata and data catalogues (**HCMR/HNODC**)
- WP6: Monitoring status(**HCMR/HNODC**)
- WP7: Scientific committee (**EC-JRC**)
- WP8: Standard and services (**BODC** and **MI**) : Vocabularies, Linked data, data formats and INSPIRE
- WP9: Upstream services (**MARIS**, **ETT**, **52°north**, **IFREMER**): New CDI interface, New CDI import and replication process, SWE ingestion service and HR radar data

Agenda of the meeting (2nd day)

November 9th, morning :

- Work Package reports (continuation)
 - WP10: Downstream services(**MARIS** and **AWI**, **ULiège**, **VLIZ**) : VRE, ODV online, Diva online, Biological QC
 - WP11: Data products (**INGV** and **IFREMER**) : general progress and QC-Loop feedback to data centres
- Work plan for next year (**IFREMER**)
- News on new European calls (**MARIS**)
- Advisory board comments



SeaDataCloud

Introduction and general comments

M. Fichaut

Second annual meeting, Barcelona, Spain - 8-9 November 2018
sdn-userdesk@seadatanet.org – www.seadatanet.org

Mid-term of the project

- Lot of work **done** and on-going
 - New versions of the **SDN tools**
 - New **Vocabulary** services
 - New **Virtual Appliance** for DM
 - New **aggregated datasets**
 - **Training** session
 - **IMDIS 2018** conference
 - New Monitoring service
 - New CDI portal for discovery and download
 - New cloud environment and associated tools (RM, IM, ...)
 - New Virtual Research Environment (VRE)

**WE ARE NOT THERE
YET. WE STILL HAVE A
LOT OF WORK TO DO.**

From now-on and the next 5 months

- Period very challenging for the project
 - The first innovation cycle which will move all data centres to the new and upgraded tools has to be reached in mid-March 2019 (delayed from October 2018)
 - All partners will be involved and will have to interact closely with MARIS and follow the steps that MARIS will give them and will detail during this meeting



SeaDataCloud

Management - Coordination
2nd year outcome

M. Fichaut

Second annual meeting, Barcelona, Spain - 8-9 November 2018
sdn-userdesk@seadatanet.org – www.seadatanet.org

Overview

- Report on WP1 – Management
 - Status of the contracts
 - First report to EC
- Report on WP2 coordination
- Status on WP1-WP2 deliverables

WP1 – Management – Contract status

- Grant agreement, 2nd Amendment on-going
 - Transfer of sub-contracting UNESCO/IODE from partner 1 (IFREMER) to partner 23 (VLIZ),
 - 1 member of the scientific committee replaced
 - Person/month missing for University of Bordeaux (third party of partner 55 - CNRS)
 - Third party added for partner 14 (ULG) with no changes on total budget of Uliège
 - Third party added for partner 40 (DELTARES) with no changes on total budget of DELTARES
 - Partner 3 (BODC) and partner 48 (STFC) merged into partner 48 (UKRI) with 2 parts for the description of work: UKRI-BODC in replacement of BODC and UKRI-STFC in replacement of STFC
 - Change of the delivery date of D2.5 (minutes of the final meeting) from M18 to M48



Sub-Contract status

- Sub-contracts (INSTM, IODE, JCOMMOPS, CSIRO, IMBK)

SDC Partner	Sub-contractor	Status	payments
IFREMER	INSTM	Signed on 23/02/2017	3 rd payment after annual report
	WMO → JCOMMOPS	Preparation on-going	
VLIZ	IOC/IODE	Amendment on-going	
MARIS	CSIRO	Signed on 16/05/2017	2 nd payment done
OGS	IMBK	Signed on 17/07/2017	3 rd payment on-going

First report to EC

- 3 parts in the report
 - Tables extracted from the continuous reporting on EC-Participant portal (EC-PP) (***Coordinator + WP4 leader***)
 - Deliverables , Milestones, Critical risks, Publications, Dissemination, Gender....
 - Financial reporting on EC-PP (***All partners***)
 - Technical reporting on a separate PDF document uploaded on EC-PP (***WP and tasks leaders + coordinators***)

Tables from EC-PP continuous reporting

SyGMA - System for Grant Management - Mozilla Firefox

https://ec.europa.eu/research/participants/grants-app/reporting/DLV-730960

nrichami (EXTERNAL)

Grant Management Project Continuous Report

730960 (SeaDataCloud) RIA

Call: H2020-INFRAIA-2016-2017
Topic: INFRAIA-01-2016-2017 Unit: RTD/B/04

Summary for publication ☒ Deliverables Ethics, DMP, Other Reports ☒ Milestones ☒ Critical Risks ☒ Publications ☒ Dissemination ☒ Patents (IPR) ☒ SME Impact ☒ Open Data ☒ Gender ☒ ABS Regulation ☒

Publications ☒ SAVE

☐ This project does not currently have any scientific publication

Suggested publications from OpenAIRE (4 publications) ☒

☐ Include previously discarded publications

No.	Type	Title	Authors	Title of the Journal/Proc./Book	Date of Acceptance	DOI	Repository Link	Actions
1	Other	Mediterranean Sea Hydrographic Atlas: towards optimal data analysis	Iona, Athanasia; Theodorou, Athanasios;	eISSN: 1866-3516	16/07/2018	10.5194/essd-10-1281-2018	Link	<input checked="" type="checkbox"/>
2	Publication in journal	Status of Diva online as VRE application	Barth, Alexander; Troupin, Charles; Wat		19/10/2017		Link	<input checked="" type="checkbox"/>
3	Publication in journal	New Diva capabilities for climatologies	Barth, Alexander; Troupin, Charles; Wat		17/10/2017		Link	<input checked="" type="checkbox"/>
4	Publication in journal	Progress with analysis of DIVA as cloud service	Barth, Alexander; Troupin, Charles; Wat		16/10/2017		Link	<input checked="" type="checkbox"/>



Project publications (62 publications) ☒ Manually add publication

No.	Type	Title	Authors	Title of the Journal/Proc./Book	Number, date or freq. of the Journal/Proc./Book	DOI	Repository Link	Actions
1	Publication in journal	From SeaDataNet II to SeaDataCloud	Fichaut Michele, Schaap Dick and the S	Bollettino di Geofisica	Vol.57 - Supplement, 2016			<input checked="" type="checkbox"/>
2	Article in Journal	Interannual Variations of Surface Currents and Transports in the Mediterranean Sea	Fatma Jebri, Bruno Zakardjian, Florence	Journal of Geophysical Research: Oceans	122/11	10.1002/2017JC012836	Link	<input checked="" type="checkbox"/>
3	Article in Journal	From heterogeneous marine sensors to sensor web: (near) real-time data integration	Elena Partescano, Alberto Brosich, Mar	Open Geospatial Data, Software and Standards	2/1	10.1186/s40965-017-0035-2	Link	<input checked="" type="checkbox"/>
4	Publication in journal	Creation of the end product of oceanographic data of the Georgian Black Sea	K. Bilashvili, V. Gvakharia, N. Machitadze	Proceedings SGEM 2017	Vol 17, Issue 51			<input checked="" type="checkbox"/>
5	Publication in journal	Using URIs to effectively transmit sensor data and metadata	Alexandra Kokkinaki, Justin Buck, Louis	Proceedings of EGU 2017				<input checked="" type="checkbox"/>
6	Publication in journal	Web-based workflows to produce ocean climatologies using DIVA	Alexander Barth, Charles Troupin, Sylva	Proceedings of EGU 2017				<input checked="" type="checkbox"/>
7	Other	Interpolate with DIVA and view the products in OceanBrowser	Sylvain Watelet, Alexander Barth, Jean-	EGU General Assembly				<input checked="" type="checkbox"/>
8	Publication in journal	SeaDataCloud - further developing the pan-European SeaDataNet	Dick M. A. Schaap and Michele Fichaut	Proceedings of EGU 2017				<input checked="" type="checkbox"/>
9	Publication in journal	DIVA software and the cloud	Troupin, Charles; Barth, Alexander; Wat	EUDAT Conference			Link	<input checked="" type="checkbox"/>
10	Publication in journal	SeaDataNet CDI Catalogue Service	Sissy Iona	OpenScience Fair 2017 Conference				<input checked="" type="checkbox"/>


Validate

First report to EC – Financial report

Project office

Partners



First report to EC – Financial report

- Excel file for reporting → very useful also to make the global synthesis

[illegible]


First report to EC – Financial resources (1)

- Excel file for reporting → imported into a consolidation file → for checks an comparison with total budget

		Selection(double clic)		JRA_WP7_%	JRA_WP8_Pri	JRA_WP8_Cur	JRA_WP8_%	JRA_WP9_Pri	JRA_WP9_Cur	JRA_WP9_%	JRA_WP10_Pri	JRA_WP10_Cur	JRA_WP10_%	JRA_WP11_Pri	JRA_WP11_Cur	JRA_WP11_%	TOTAL_Pri	TOTAL_Cur	TOTAL_%		
		Annuler Masquage lig/col (double clic)		JOINT RESEARCH ACTIVITY																TOTAL	
				WP8-JRA2				WP9-JRA3				WP10-JRA4				WP11-JRA5					
SELECTION (double clic)	No	Partners	COSTS	(3) = % (2/1)	(1) Total costs (Project)	(2) Total costs current period	(3) = % (2/1)	(1) Total costs (Project)	(2) Total costs current period	(3) = % (2/1)	(1) Total costs (Project)	(2) Total costs current period	(3) = % (2/1)	(1) Total costs (Project)	(2) Total costs current period	(3) = % (2/1)	(1) Total costs (Project)	(2) Total costs current period	(3) = % (2/1)	Requested EU contribution	15%Check Other direct Cost
1-JFR_DPC	1	IFREMER	Direct personnel costs	0.55%	33 000.00	6 974.08	21.13%	72 000.00	28 643.62	39.78%	40 500.00	13 560.34	33.48%	81 000.00	29 939.23	36.96%	584 250.00	189 318.54	32.40%		28 397.78
1-JFR_SBC			Direct cost of subcontracting		34 000.00												165 000.00	7 600.00	4.61%		
1-JFR_ODC			Other direct costs		2 000.00	45.75	2.29%	2 000.00	5 226.30	261.32%	2 000.00	581.39	29.07%	2 000.00	2 572.52	128.63%	158 300.00	28 087.26	17.74%		
1-JFR_IDC			Indirect costs	0.44%	8 750.00	1 754.96	20.06%	18 500.00	8 467.48	45.77%	10 625.00	3 535.43	33.27%	20 750.00	8 127.94	39.17%	185 637.50	54 351.45	29.28%		
1-JFR_TTC			Total Cost	0.44%	77 750.00	8 774.79	11.29%	92 500.00	42 337.40	45.77%	53 125.00	17 677.16	33.27%	103 750.00	40 639.69	39.17%	1 093 187.50	279 357.25	25.55%	279 357.25	
2-MAR_DPC	2	MARIS	Direct personnel costs		39 500.00	62 927.37	159.31%	62 000.00	169 023.96	272.62%	31 000.00	26 474.60	85.40%		10 096.22		485 750.00	373 325.73	76.86%		55 998.86
2-MAR_SBC			Direct cost of subcontracting		80 000.00	16 000.00	20.00%				2 000.00	3 273.19	163.66%				80 000.00	16 000.00	20.00%		
2-MAR_ODC			Other direct costs		2 000.00	562.25	28.11%	2 000.00	5 492.77	274.64%							36 300.00	19 222.77	52.96%		
2-MAR_IDC			Indirect costs		10 375.00	15 872.41	152.99%	16 000.00	43 629.18	272.68%	8 250.00	7 436.95	90.14%		2 524.06		130 512.50	98 137.13	75.19%		
2-MAR_TTC			Total Cost		131 875.00	95 362.03	72.31%	80 000.00	218 145.91	272.68%	41 250.00	37 184.74	90.14%		12 620.28		732 562.50	506 685.63	69.17%	506 685.63	
3-NER_DPC	3		Direct personnel costs																		
3-NER_SBC			Direct cost of subcontracting																		
3-NER_ODC			Other direct costs																		
3-NER_IDC			Indirect costs																		
3-NER_TTC			Total Cost																		
4-BSH_DPC	4	BSH-DOD	Direct personnel costs		13 700.00	4 636.02	33.84%	6 000.00	2 841.50	47.36%	6 850.00	2 829.48	41.31%	12 000.00	4 005.86	33.38%	144 350.00	45 978.68	31.85%		6 896.80
4-BSH_SBC			Direct cost of subcontracting														21 800.00	2 534.85	11.63%		
4-BSH_ODC			Other direct costs		2 000.00	1 246.97	62.35%	2 000.00			2 000.00			3 000.00	1 001.47	33.38%	41 537.50	12 128.38	29.20%		
4-BSH_IDC			Indirect costs		3 925.00	1 470.75	37.47%	2 000.00	710.38	35.52%	2 212.50	707.37	31.97%				207 687.50	60 641.91	29.20%	60 641.91	
4-BSH_TTC			Total Cost		19 625.00	7 353.74	37.47%	10 000.00	3 551.88	35.52%	11 062.50	3 536.85	31.97%	15 000.00	5 007.33	33.38%	207 687.50	60 641.91	29.20%		
5-SMH_DPC	5	SMHI	Direct personnel costs		6 500.00	360.15	5.54%	6 500.00	1 681.84	25.87%	6 500.00	324.14	4.99%	62 000.00	8 470.54	13.66%	120 000.00	26 431.39	22.03%		3 964.71
5-SMH_SBC			Direct cost of subcontracting																		
5-SMH_ODC			Other direct costs		2 000.00	100.19	5.01%	2 000.00			2 000.00			2 000.00	2 643.43	132.17%	23 800.00	6 609.35	27.77%		Details needed
5-SMH_IDC			Indirect costs		2 125.00	115.09	5.42%	2 125.00	420.46	19.79%	2 125.00	81.03	3.81%	16 000.00	2 778.49	17.37%	35 950.00	8 260.19	22.98%		
5-SMH_TTC			Total Cost		10 625.00	575.43	5.42%	10 625.00	2 102.29	19.79%	10 625.00	405.17	3.81%	80 000.00	13 892.46	17.37%	179 750.00	41 300.93	22.98%	41 300.93	
6-IEO_DPC	6	IEO	Direct personnel costs														8 200.00	3 704.10	45.17%		3 407.27
6-IEO_SBC			Direct cost of subcontracting																		
6-IEO_ODC			Other direct costs														11 800.00	4 175.16	35.38%		Details needed
6-IEO_IDC			Indirect costs														15 012.50	6 722.57	44.78%		
6-IEO_TTC			Total Cost														25 812.50	10 896.67	41.86%	33 612.83	
7-HCMR_DPC	7	HCMR-HNOD	Direct personnel costs		39 600.00	16 495.95	41.66%	3 300.00	628.65	19.05%	3 300.00	368.57	11.17%	5 600.00	484.31	8.65%	116 700.00	42 863.14	36.73%		6 429.47
7-HCMR_SBC			Direct cost of subcontracting																		
7-HCMR_ODC			Other direct costs		2 000.00			2 000.00			2 000.00						27 800.00	4 173.00	15.01%		
7-HCMR_IDC			Indirect costs		10 400.00	4 123.99	39.65%	1 325.00	157.16	11.86%	1 325.00	92.14	6.95%	1 400.00	121.08	8.65%	36 125.00	11 759.04	32.55%		
7-HCMR_TTC			Total Cost		52 000.00	20 619.93	39.65%	6 625.00	785.81	11.86%	6 625.00	460.71	6.95%	7 000.00	605.39	8.65%	180 625.00	58 795.18	32.55%	58 795.18	
8-OGS_DPC	8	OGS	Direct personnel costs		12 900.00	6 671.19	51.71%	9 200.00	3 778.20	41.07%	4 600.00	1 512.87	32.89%	7 400.00	3 277.81	44.29%	112 500.00	54 923.74	48.82%		8 238.56
8-OGS_SBC			Direct cost of subcontracting														31 000.00	7 600.00	24.52%		
8-OGS_ODC			Other direct costs		2 000.00	1 434.13	71.71%	2 000.00			2 000.00						22 800.00	5 638.90	24.73%		
8-OGS_IDC			Indirect costs		3 725.00	2 026.33	54.40%	2 800.00	944.55	33.73%	1 650.00	378.22	22.92%	1 850.00	819.45	44.29%	33 825.00	15 140.66	44.76%		
8-OGS_TTC			Total Cost		18 625.00	10 131.65	54.40%	14 000.00	4 722.75	33.73%	8 250.00	1 891.09	22.92%	9 250.00	4 097.26	44.29%	200 125.00	83 303.30	41.63%	83 303.30	
9-RIH_DPC			Direct personnel costs		3 600.00	2 000.00	55.56%	3 600.00	1 600.00	44.44%	3 600.00	750.00	20.83%	5 000.00	4 500.00	90.00%	31 600.00	16 950.00	53.64%		2 542.50

First report to EC – Financial resources (2)

- Excel file for reporting → imported into a consolidation file → for automatic creation of global budget graphs






- Excel file for reporting → imported into a consolidation file → for checks and comparison with total P/M

|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|

First report to EC – Staff resources (2)

- Excel file for reporting → imported into a consolidation file → for automatic generation of global PM graphs



First report to EC – Technical part

- Written by the **WP and task leaders** following a templated provided by the project office
 - Meetings
 - Deliverables
 - Progress per task
 - Summary and significant results
 - Coordination with other WP
 - Use of staff resource
 - Identified risks
- Final homogenization and some general paragraphs written by the coordinators

First report to EC – M18 (30/06/2018)

- **Posted** on EC portal on **June 29th 2018**
 - Thank you all for cooperation and answers in due time!
- **Approval** by EC and payment finalised on **August 2nd 2018** **with no corrections** on both financial and technical reports
- **Payment** sent to all partners on **September 19th 2018** by the coordinator



WP2 – Coordination meetings

- 1 plenary meeting
 - 2nd year annual meeting, Barcelona, Nov. 2018, report sent
- 2 steering Group meetings
 - 4th SG meeting Sopot, April 2018, report sent
 - 5th SG meeting in Barcelona, Nov. 2018

WP1-2: Deliverable status - 9 deliverables

Deliverable/ Milestone	N°	Contractual delivery month	Delivery month	Leader
Operational coordination tools	D2.15	2	3	IFREMER
Project plan	D1.1	3	3	IFREMER
Signed consortium agreement	D1.2	3	4	IFREMER
Minutes of the kick-off meeting	D2.1	4	4	IFREMER
Minutes of the 1 st Steering Group meeting	D2.6	4	4	IFREMER
Minutes of the 2 nd Steering Group meeting	D2.7	9	11	IFREMER
Minutes of the first full network meeting	D2.2	14	14	IFREMER
Minutes of the third Steering Group meeting	D2.8	14	14	IFREMER
Minutes of the fourth Steering Group meeting	D2.9	20	20	IFREMER

Call for local organisation

- Next IMDIS conference ➔ in October 2020
- Back to back with SDC final meeting
 - Place not defined yet
 - Proposal are welcome
- The local organiser will receive
 - 25 k€ for IMDIS organisation
 - 5 k€ for the plenary meeting organisation
- Proposals welcome!

