



# SeaDataCloud

Work plan, milestones and deliverables  
for the last year

M. Fichaut - IFREMER


Third annual meeting, Brest, France, 17-18 October 2019  
[sdn-userdesk@seadatanet.org](mailto:sdn-userdesk@seadatanet.org) – [www.seadatanet.org](http://www.seadatanet.org)

- Since the beginning of the week, progress made in the project have been shown by many presentations.
- Synthesis about the




# Synthesis of the deliverable status at M36

- 97 deliverables expected end of October
- 93 already delivered => 37 during year 3




## Overview of the deliverable status at M36 (2)

Status of the deliverables par WP



## Synthesis of the deliverable status at M36 (3)



88 %  
delivered  
with less  
than 2.4  
month  
delay



On time Delay < 6 months Delay > 6 months Postponed

Third annual meeting, Brest, France, 17-18 October 2019

## 3 postponed deliverables

IFREMER

D9.8 : Data transformation services → end of April

D7.4: Report on SC meeting → end of November

D11.4: SDC V2 aggregated dataset → mid-December

EU-JRC

## 1 expected on-time deliverable, end of October

D10.11: Phase 2 of Biology Data QC online operational (VLIZ)

IFREMER



# Synthesis of the milestone status at M36

Upgraded CDI services in test M18  
 First training session on data product M19  
 First training session for data providers M20  
 IMDIS 2018 conference M24  
 1<sup>st</sup> innovation cycle M24 → M36



Vocabulary management updated M30  
 VRE operational in test mode M30  
 2nd training session for data providers M33  
 2nd innovation cycle M36

Kick-Off meeting M2











Make all the  
system more  
robust

## 29 contractual deliverables for the last year + 3 postponed from the 3<sup>rd</sup> year

Year 3 : Number of expected deliverables per WP



## 5 milestones for the last year

		N°	WP	Contract/Planned delivery month	Leader
<b>Additional advanced services operational</b>		MS11	10	42 (April)	MARIS
<b>2<sup>nd</sup> training on products</b>		MS12	11	43 (May)	ULiège
<b>Final release of SDC products</b>		MS13	11	48 (end of SDC)	INGV
<b>IMDIS 2020</b>		MS14	4	48 (end of SDC)	IFREMER
<b>SDC final meeting</b>		MS15	2	48 (end of SDC)	IFREMER

## Reporting to EC

- Reporting period :
  - 1<sup>st</sup> May 2018 to 30<sup>th</sup> October 2019
- Report due to EC on 31<sup>st</sup> December 2019
  - During Christmas holidays... Please do your report before Christmas in order to be ready on-time



## SeaDataCloud meetings

- Last Technical Task Group (TTG8) and Next Steering Group (SG8) meetings
  - Both on the same week on 28-30<sup>th</sup> April 2020
    - In Bergen hosted by IMR
- Next scientific committee meeting(s) (SC)
  - One to be defined
  - One at the same time than the final meeting
- Next plenary and last steering group (SG9) meetings
  - Dates : 29-30<sup>th</sup> October 2020
  - Place: Level Eleven: <https://level-eleven.nl/en/>, Amsterdam, organised by NIOZ






# IMDIS 2020



- Co-organised by NIOZ (local host) and IFREMER
  - Dates: 26-28<sup>th</sup> October 2020, just before SDC final meeting
  - Place: cultural centre Pakhuis De Zwijger:  
<https://dezwijger.nl/over-ons/about-us/>





## IMDIS 2020 - planning


- Announcement: November 2019 (IMDIS email list)
- Opening of Web site: November 2019 (IFREMER)
- On-line registration on-line: December 2019
- Discount rate until 7th September 2019
- Opening of online submission: December 2019 (IFREMER)
  - Dead line 10 April 2020
- Review : Mai 2020 (Launch by IFREMER, participation scientific committee + other reviewers)
- Selection of papers, preparation of programme and proceedings – June 2020 (IFREMER)
- Letter of acceptance: end of June 2020 (IFREMER)



## IMDIS 2020 participation

- All partners are invited to participate
  - ➔ 2,000 € have been provided per partner for that purpose (travel cost + registration)
- Submission of papers and posters are encouraged

# Reserve the full week in your agendas IMDIS 2020 + SDC final meeting



26<sup>th</sup> - 30<sup>th</sup> October 2020  
Amsterdam, Netherlands





## Training sessions

- In 2020 two training sessions
  1. **second training for the product leaders:** In order to use the tools in the VRE
  2. **second user workshop**, place not yet defined



## Tasks for all data centres

- **Make use of the new tools for CDIs** → Replication Manager and new CDI search interface → send your feedback to sdn-userdesk
- **Continuous upgrading of the catalogue contents**, especially for the NODCs with no progress since the beginning of SeaDataCloud
- **Become a member of the SeaDataNet AISBL**

# Open the historical data!

Search data of temperature and salinity with “By negotiation or  
“No access” status : still more that 120,000 records!

SeaDataNet PAN-EUROPEAN INFRASTRUCTURE FOR OCEAN & MARINE DATA MANAGEMENT

Login DATASET BASKET 0

NEW SEARCH REFINER SEARCH RESULTS SUMMARY TIMESERIES

Filter search

You searched for: **Data Access restriction:** by negotiation or no access

**Parameter Group (P03):** Water column temperature and sa...

INPUT FIELDS

Free search ?

Date search ?

From yyyyymmdd To yyyyymmdd

Geographic search ?

North West East South

☐ Search within bounding box

SEARCH RESET

SEA REGIONS

World (120684)


Mediterranean Region (60096)

Mediterranean Sea (39977)


Found 121171 | Show (1 - 20) | First | Prev | Next | Last

<input type="checkbox"/>	Dataset name	Country	Start date	Instrument / gear type
<input type="checkbox"/>	MON.OS1	Netherlands	20081210	CTD
<input type="checkbox"/>	MON.OS2	Netherlands	20081210	CTD
<input type="checkbox"/>	MON.OS3	Netherlands	20081210	CTD
<input type="checkbox"/>	MON.OS4	Netherlands	20081210	CTD
<input type="checkbox"/>	MON.OS5	Netherlands	20081210	CTD
<input type="checkbox"/>	MON.OS6	Netherlands	20081210	CTD
<input type="checkbox"/>	MON.OS7	Netherlands	20081210	CTD
<input type="checkbox"/>	MON.OS8	Netherlands	20081210	CTD
<input type="checkbox"/>	MON.OS1	Netherlands	20090114	CTD
<input type="checkbox"/>	MON.OS2	Netherlands	20090114	CTD
<input type="checkbox"/>	MON.OS3	Netherlands	20090114	CTD
<input type="checkbox"/>	MON.OS4	Netherlands	20090114	CTD
<input type="checkbox"/>	MON.OS5	Netherlands	20090114	CTD
<input type="checkbox"/>	MON.OS6	Netherlands	20090114	CTD
<input type="checkbox"/>	MON.OS7	Netherlands	20090114	CTD
<input type="checkbox"/>	MON.OS8	Netherlands	20090114	CTD
<input type="checkbox"/>	MON.WS1	Netherlands	20090113	CTD


EXPORT RESULT SAVE QUERY





## Restricted data of temperature and salinity



Open the  
historical data!







# Open the historical data!

